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CCR No. 95-0837 Logged Date 11/8/95 Rev. - Request Type CCR

Priority Routine Urgent x Emergency Affected Release All Change Class II

Title (description)   Resubmitting DID 308, Software Development Plan (SDP)

Documents Affected   SDP (308-CD-001-005) Source Nos (RID, NCR, etc.) or Tech
Reference

RTM Change Start New Baseline

Problem   The previous version of the SDP was disapproved by NASA with comments.

Proposed Solution
Comments have been addressed in the latest version of the SDP.  We have been working closely with the customer (Ted
Hammer, Debbie Mike - UNISYS, and IV&V group).

Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS x M&O

QA x Rel. A x Rel. B x Rel. IR1 x MRS x SMO x Subconts

Other

Cost: None x Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC -- Man-Months --

Materials --

Originator Rajan Srirangarajan (Signed) R. Srirangarajan  11/8/95
Signature Date

Office SCDO Office Manager (Signed) M. Demcsak     11/8/95
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (Signed)  R. E. Clinard           11/15/95
Signature Date
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